

MBAS 409: PROJECT MANAGEMENT

Workload	: 04 hours per week - Total credits: 04
Examination	: 3 hours; 30 marks continuous evaluation & 70 marks final examination.
Objectives	1. To gain knowledge about business related projects. 2. To know how to prepare project proposals. 3. To understand the legal aspects relating to project management.
Course outcome	1. Understand the need for project management 2. Analyse the project quality and value engineering 3. In depth knowledge about project performance and evaluation
Pedagogy	: Lectures, assignments, practical exercises, discussions, seminars.

Module 1, Project Management: Introduction, Need for Project Management, Project Management Knowledge Areas and Processes, The Project Life Cycle, Phases of Project Management Life Cycle, Project Management Processes, Impact of Delays in Project Completions, Essentials of Project Management, Project Management Principles.

Module 2, Project Identification and Selection: Introduction, Project Identification Process, Project Initiation, Pre-Feasibility Study, Feasibility Studies, Project break-even point.

Module 3, Project Planning: Introduction, Project Planning, Need of Project Planning, Responsibility and Team Work, Project Planning Process, Work Breakdown Structure (WBS)

Module 4, Organisational Structure and Issues: Introduction, Concept of Organisational Structure, Roles and Responsibilities of Project Leader, Relationship between Project Manager and Line Manager, Conflict Resolution, Team Management and Diversity Management, Change management.

Module 5, Resources Considerations in Projects: Introduction, Resource Allocation, Scheduling, Project Cost Estimate and Budgets, Cost Forecasts.

Module 6, Project Risk Management: Introduction, Risk, Risk Management, Role of Risk Management in Overall Project Management, Steps in Risk Management, Risk Identification, Risk Analysis, Reducing Risks.

Module 7, Project Quality and Value Engineering: Introduction to Project Quality, Quality Concepts, Value Engineering. Purchasing and Contracting for Projects: Purchase Cycle, Contract Management, and Procurement Process.

Module 8, Project Performance Measurement and Evaluation: Performance Measurement, Productivity, Project Performance Evaluation, Benefits and Challenges of

Performance Measurement and Evaluation, Controlling the Projects.

Module 9, Project Close-out, Termination and Follow-up: project completion and handover, Project Close-out, Steps for Closing the Project, Project Termination, Project Follow-up.

Reference Books:

1. Harvey Maylor, Project Management, 3rd Ed., Person, Education, Delhi.
2. Narendra Singh, Project Management and Control, HPH.
3. Kalpesh Ashar, Project Management, Vibrant Publishers,
4. Khanna R B, Project Management, PHI
5. Panneerselvam., R. and Senthilkumar, P., Project management, PHI
6. Ramakrishna and Kamaraju, Essentials of Project Management
7. Gupta, Rajeev M, Project management PHI.
8. Jeffrey K Pinto, Project Management: Achieving Competitive Advantage, Pearson Education.
9. Greg Horine, Project Management Absolute Beginner's Guide, Pearson Education.



MANGALORE



UNIVERSITY

Mangalagangothri – 574199

DEPARTMENT OF BUSINESS ADMINISTRATION

in Association with

Internal Quality Assurance Cell (IQAC), Mangalore University

United Nations Development Programme (UNDP)

Seventh Sense People Development Solutions Pvt Ltd

Organizes

6 Days UNDP Entrepreneurship Development Training Program

06 December, 2021 to 11 December, 2021

Cordially Invite you to the
INAUGURAL FUNCTION

***Dr. P Subrahmanya Yadapadithaya**
Hon'ble Vice Chancellor, Mangalore University
Will inaugurate*

***Ms. Deeksha N**
Mr. Keerthanraj T. S
Mr. Ashwin Kumar
District Community Mobilizers and EDP Trainer*

Seventh Sense People Development Solutions Pvt Ltd and Inquilab Inventions Foundations

***In the Presence of**
Prof Manjunatha Pattabi
Director, IQAC
Mangalore University
And
Prof. Puttanna K
Chairman
Department of Business Administration
Mangalore University*

Date: 6th December, 2021

Time: 09.00 AM

Venue: MBA Seminar Hall

MANGALORE UNIVERSITY

6 Days UNDP Entrepreneurship Development Training Program

06 December, 2021 - 11 December, 2021

Report



6 Days UNDP Entrepreneurship Development Training Program was organised in the department in association with Internal Quality Assurance Cell (IQAC), Mangalore University, United Nations Development Programme (UNDP) and Seventh Sense People Development Solutions Pvt Ltd on 06 December, 2021 - 11 December, 2021.

The workshop was inaugurated by Prof. Puttanna. K, Chairman of the department and Mr. Keerthanraj T. S, District Community Mobilizer, Seventh Sense People Development Solutions Pvt Ltd. Experts from Seventh Sense People Development Solutions Pvt Ltd trained our participants on various issues relates to social entrepreneurship. They used both lecture and activity methods to train the participants. Their lecture covered broad aspects relates entrepreneurship.

Three resource persons Mr. Keerthanraj T. S, Ms. Deeksha N and Mr. Ashwin Kumar from Seventh Sense Sense People Development Solutions Pvt Ltd trained the participants. 61 students and 10 faculty members participated in the program. Certificate of participation is issued to all the participants on successful completion the training.